GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PR & RD Dept. - PMGSY Ph-XI - 2017-18 - Visakhapatnam District – Road from Gondivalasa to Demuduvalasa in Dumbriguda (M) - Revised Administrative Sanction for an amount of Rs.202.15 Lakhs as against original administrative sanction for an amount of Rs.196.13 Lakhs, due to excess tender percentage – Accorded – Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS. II) DEPARTMENT

G.O.Rt.No.571

Dated.07.07.2022
Read the following:-

1.G.O.Rt.No.249, PR & RD (Progs.II) Dept ., Dt:23.03.2018.
2.G.O.Rt.No.375, PR&RD (Progs-II) Dept., Dt:01.05.2018.
3.G.O.Ms.No.66, PR&RD (Progs-II) Dept., Dt:06.06.2018.
4.From the Engineer-in-Chief, Panchayat Raj, A.P., Vijayawada Lr.No. W12/AP1918-P09/Demuduvalasa/RCPLWEA/VSP/2018, Dt:09.08.2021.

.....

ORDER:-

The work "Road from Gondivalasa to Demuduvalasa in Dumbriguda (M) in Visakhapatnam District" was administratively sanctioned vide G.O. third read above, under RCPLWEA program. This work under package No.AP1918-P9 was awarded by the State Level Financial Evaluation Committee constituted vide G.O. first read above, at excess tender premium over the estimate rates (2017-18 SoR) as per the permission accorded for calling tenders without keeping cap on tender percentage in LWE area, vide G.O. second read above.

2. In the letter fourth read above, the Engineer-in-Chief, Panchayat Raj, A.P., Vijayawada has furnished Revised Administrative Sanction proposals for the above work with the modified share as noted below, as the work was completed in all respects.

Sanction	GoI Share Rs. in Lakhs	State Share Rs. in Lakhs	Total Rs. in Lakhs
As per OAS	117.68	78.45	196.13
As per RAS now proposed	117.68	84.47	202.15
Net Increase		6.02	6.02

3. In the circumstances explained by the Engineer-in-Chief, Panchayat Raj, A.P., Vijayawada, Government, after careful consideration, hereby accord Revised Administrative Sanction for an amount of Rs.202.15 Lakhs for the work "Road from Gondivalasa to Demuduvalasa in Dumbriguda (M) in Visakhapatnam District", as against original administrative sanction for an amount of Rs.196.13 Lakhs, due to excess tender percentage.

4. The Engineer-in-Chief, Panchayat Raj, A.P., Vijayawada is therefore, requested to take further necessary action in the matter, accordingly.

5. This order issues with the concurrence of Finance (FMU – Works) Dept. vide their U.O.No.1508560/FIN01-FMU0ASD(PRRD)/21/2021-FMU-PRRDRWS, dt.11.04.2022.

(BY ORDER AND INTHE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

GOPAL KRISHNA DWIVEDI
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, A.P., Vijayawada
The Superintending Engineer, PR Circle, Visakhapatnam District
Copy to:-
The Director of Treasuries & Accounts, A.P., Vijayawada
The Director of Works & Accounts, A.P., Vijayawada
The Pay & Accounts Officer, Works & Accounts, A.P., Vijayawada
The Finance (FMU – Works) Dept.
The OSD to Deputy Chief Minister, PR & RD
The P.S. to Prl. Secy. to Govt., PR & RD
SC/SF

//FORWARDED :: BY ORDER//

S.M.

SECTION OFFICER